

~~SECRET~~

The Files: Contract No: RD-915, T. O. 1

29 September 1961

[REDACTED]

25X1A9a

Trip Report - RS-18 Base Station Automatic Receivers

[REDACTED]

25X1A5a1

1. Project Description:

This task provides for the fabrication of two RS-18 automatic base station receivers. The unit automatically recognizes and receives high speed Tri-phase (1480 wpm) RS-18 field set transmissions. The output is a punched teletype tape at a 1480 wpm rate.

2. Contractual Information:

- a. Initial Cost: \$146,072
- b. Initiation Date: N. A.
- c. Completion Date: N. A.
- d. Deliverable Items: 2 each prototypes

25X1A

3. Date of Meeting: 15 September 1961

4. Place of Meeting: [REDACTED]

5. Persons Attending:

Agency

Non-Agency

25X1A9a

25X1A5a1

[REDACTED] - OC-B/R+D-EP

[REDACTED]

6. Contractor's Performance:

- a. On Schedule and expected to remain so: N. A.
- b. Within Obligated Funds and expected to remain so: N. A.
- c. Satisfactory Technical Progress: N. A.

7. Project Status:

This is a fixed price contract, the start of which is contingent upon Government Furnished drawings and materials necessary for proper fabrication of the equipment and acceptance of the GFI by the contractor. There has been a delay in the ability of this Staff to furnish the GFI to the contractor due

~~SECRET~~

25X1A

Approved For Release 2001/08/02 : CIA-RDP78-02820A000700060029-7

Approved For Release 2001/08/02 : CIA-RDP78-02820A000700060029-7